
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:10 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 317 Date: 22-Aug-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time: 01:00

Const Calendar Day: 444

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear/Warm; Windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Seafety Meeting 0800-0900. Facilitate compaction testing of IERBYS terrace backfill around
foundation by Richmond Lab. Meeting with OTD group with regards to labor day paving of the toll plaza.
Track progress of FWS installation of mechanical piping. Discuss insulation of east end and tower head
dehumidification reactivation discharge ductwork with Bayside Insulators (sub to FWS) and Steve Gwizdak.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Tim Esquivel and Josh Johnson spent half the shift working on the bike path piping.

Rick Kiikvee, and Narciso Biagi spent the shift demobilizing material and equipment off the bridge.

Tom Colombo assisted these operations as the project superintendent.

125 0-000-000.125

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak was on site with a crew of insulators from Bay Side Insulators to insulate the reactivation
air discharge ductwork on the two east anchorage units and the tower base unit. Due to complications, the
crew was only able to complete the east anchorage, WB unit.

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

Tim Esquivel and Josh Johnson spent the afternoon shift welding the booster pump brackets into place in

129 0-000-000.129
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advance of bolting the booster pump into place.

At 1000, Tom Colombo gave me the paperwork for the threaded rods, high strength nuts, and washers for
attaching the expansion tank to the sole plates. The material was inspected and I field released it after
review the certifications which arrived with it.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Over the past few weeks, Dave Law spent approximately 8 hours rotating the valve bodies of the CA
valves to avoid conflict with the 12" CCSF Water Main. Rather than produce numerous extra work bills, it
was agreed to charge 8 hours of his time to CCO 187 today.

001 0-MSI-EFA.187

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work

At 1050, I met with John Dobshinsky and Zantino Ochoa, of the CT Richmond Labs to discuss performing
compaction testing of the backfill of the IERBYS terrace backfill around the foundation, and the
surrounding sidewalk AB. At 1430, John called me to inform me the material had an average compaction
of 96%.

I forwarded this information to Saman Sohielifard and Stan Ku.

001 0-BDW-EFA.321
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